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Introduction

On December 17, 2010 the Consent Decree (CD), subsequently amended on March 27, 2012, was
entered among the City and County of Honolulu (CCH), the United States Environmental Protection
Agency (USEPA), State of Hawaii Department of Health (DOH) and several non-governmental
organizations. The CD outlines a program of improvements to the wastewater collection and
treatment systems owned by CCH.

CCH submitted a Year Nine and One-Half Year report as required by Paragraph 99.aon December
31, 2019. USEPA and DOH conditionally approved that report in their letter dated April 15, 2020.
The conditional approval letter required CCH to address comments by submitting a complete “Final’
report by no later than June 10, 2020. CCH submitted a response addressing the comments and a
final report in a letter dated June 2, 2020.

CCH has prepared this Ten Year Report pursuant to Paragraph 99.b of the CD to describe the
status of CCH's compliance with the Wastewater Collection System requirements contained in the
CD.

This Ten Year Reportis available on CCH's web site at:
http://mww.honolulu.gov/cms-env-menu/site-env-sitearticles/801-consent-decree.html

Per Paragraph 99.b of the CD, the intent of this Ten Year Report is to certify the following items:

CCH has completed 650 miles of CCTV inspections as required by Paragraph 19;

CCH has Completed Construction of 144 miles of projects as required by Paragraph 20;
CCH has completed all projects identified by CCH n its Nine and One-Half Year Report
pursuant to Paragraph 99, subparagraph a.x:

There are no outstanding stipulated penalty assessments or pending dispute resolution
proceedings with regard to CCH's Wastewater Collection System pursuant to the CD.

O Owx
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Certifications

As required by Paragraph 99 b., the following detail and certification of complete compliance with
the CD Paragraphs are being provided for the Ten Year Report.

A. Paragraph 19 — CCTV Inspections

The CD requires CCHto inspect and assess 300 miles of gravity mains no later than December 17,
2013, and atotal of 650 miles no later than June 30, 2020. In previous annual reports, CCH has
reported compliance with these milestones. CCH certified in the Nine and One Half Year Report
that as of June 30, 2019, it has inspected and assessed 1,062 miles of gravity mains.

CCH consistently has met and exceeded the minimum mileage requirements. As of June 30, 2020,
CCH certifies that it has completed 1,157 miles of inspection and assessment, which exceeds the
requirements of Paragraph 19. A graph of gravity mains inspected per year is included as Figure 1.
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Figure 1 - Gravity Mains Inspected

B. Paragraph 20 — Gravity Main Rehabilitation and Replacement Program

The CD requires CCHto undertake a ten-year Rehabilitation and Replacement Program for its
gravity mains. Pursuant to this Program, CCH was required to complete no less than 63 miles of
Rehabilitation and Replacement projects by the end of Year Three, 11.5 miles per year for Years
Four through Nine, 12 miles during Year Ten, and a total of 144 miles by no later than June 30,
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2020. Paragraph 20.e allows CCHto bank miles completed in excess of those required in any year
and demonstrate compliance with the annual mileage requirement through a combination of miles
rehabilitated or replaced in that Year and banked miles from any previous Years.

In the Nine and One Half Year Report, CCH certified that it completed 63 miles of rehabilitation and
replacement projects by the end of Year Three, with an additional 31.21 miles banked. In that
Report, CCH also certified that 138.55 miles of rehabilitation and replacement projects were
completed by the end of Year Nine, with an additional 37.7 miles banked.

CCH consistently has met and exceeded the minimum mileage requirements. For Year Ten, CCH
certifies that is has completed 5.5 miles of rehabilitation and replacement projects, with 34 total
banked miles. For the ten-year Rehabilitation and Replacement Program, CCH has completed an
accumulated 178 miles of projects, which exceeds the requirements of Paragraph 20. A summary
of the annual Program accomplishments, with miles banked is presented in the following table.

Table 1 - Gravity Line Rehabilitation and Replacement

Miles Banked Miles
Year Required Rehabbed | Accrued | Balance
One —Three 63 94.2 31.2 31.2
Four 11.5 15.2 3.7 34.9
Five 115 18.7 7.2 42.1
Six 115 10.9 -0.6 41.5
Seven 11.5 9.9 -1.6 39.9
Eight 115 12.7 1.2 41.1
Nine 11.5 10.9 -0.6 40.5
Ten 12 55 -6.5 34.0
Total: 144 178 34.0
C. Completion of Projects Pursuant to Paragraph 19, subparagraph a.x

The Nine and One-Half Year Report identified requirements from paragraphs 11.c, 12, 16 and 17.c,
and 18 that remained to be completed by the end of Year Ten. The status of those projects is
detailed in this section.

1. Paragraph1l.c - Force Main Spill Contingency Planning

CCH certified in the Nine and One-Half Year Report that it had complied to date with the
provisions of the Force Main Spill Contingency Planning of Paragraph 11.c. All Spill
Contingency Plans were submitted, approved and are being implemented as appropriate.
The report identified ten Spill Contingency Plans that were being updated as a result of
pertinent changed conditions to ensure the functionality of the plans and two spill drills that
needed to be performed.

Spill Contingency Plan updates

The Nine and One-Half Year Report identified ten spill contingency plans that required
updates. The status of the updates is provided in the following table:
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Table 2 - Spill Contingency Plan Update Status

Force Main

SCP Update Status

Ewa Beach Force Main

The construction completion of the
replacement of the ductile iron portion of
the FM and the construction of newvalving
and valve box was completed by June 30,
2020. The Cityis currently in the process
of updating the SCP.

Halawa Force Main

This plan has been updated

Kamehameha Highway Force Main

The construction completion of a new FM
was completed by June 30, 2020. The City
is currently in the process of updating the
SCP.

Lualualei Force Main

This plan has been updated

Kailua Road Force Main

This plan has been updated

Ahuimanu Force Main

This plan has been updated

Ala Moana Force Main No. 2

This plan has been updated

Beachwalk Force Main

This plan has been updated

Hart Street Force Main

This plan has been updated

Waimalu Force Main

This plan has been updated

Spill Contingency Plan Drills

CCH certified in the Nine and One-Half Year Report that it has complied with CD Paragraph
11.c.ivrequirements for spill drills for Years One through Ten. In Year Ten, CCH performed
SCP Spill Drills for the Ewa Beach Force Main on 06/09/2020, and the Kamehameha
Highway Force Main on 6/16/2020. CCH certifies that it has complied with the spill drill
requirements of Paragraph 11.c.iv for years one through ten.

2. Paragraph12-Force Main Condition Assessments and Follow-Up Action Plans

Paragraph 99.a.iirequires CCHto certify that it has completed work required in the follow-up
action plans to be completed by no later than June 30, 2020, as required by Paragraph 12.

In the Nine and One-Half Year Report, CCH certified that it completed work required on all
of the follow-up action plans with the exception of Ewa Beach WWPS force main. The two
remaining tasks were to 1) replace a ductile iron pipe section of the force main, and; 2)
install pipe valves and vaults by June 30, 2020. These two tasks are complete as detailed in
the following Table:

Table 3 - Ewa Beach Force Main Condition Assessment Follow-up

Requirement Compliance Milestone Status
Replace ductile iron pipe Construction Completion: | Construction Completed
portion of FM. 06/30/2020 on 03/11/2020
Construct valving and vaultsto | Construction Completion: | Construction Completed
allow for a 2" FM connection. 06/30/2020 on 03/11/2020

Based on the statuses presented above, CCH certifies that it has completed all of the work
as required by the follow-up action plans by June 30, 2020
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3. Paragraphs 16 and 17.c - Force Main Construction Projects

Paragraph 17.c of the CD requires CCHto continue to maintain the Kaneohe Pretreatment
Facility Effluent Pump Station and Kaneohe/Kailua Force Main in good operating condition
to be able to divert the flowto the existing force main if needed for a period of two years.
CCH certifies that it has maintained the Pump station and force main in good operating
conditions during the initial two-year operation period, which started on June 12, 2018, and
was completed on June 11, 2020. CCH certifies that it has complied with Paragraphs 16 and
17.c of the CD.

4. Paragraph 18- 1999 Sewer I/l Plan Projects Completed

The Paragraph 18 projects were conceptually developed in the 1999 Final Sewer I/l Plan
and some of these projects were further developed during the planning and design phases.
Sub paragraphs b, ¢, d and e organize the projects into 4 groups and specify compliance
milestone dates of Complete Construction for each group.

Paragraph 18.f requires CCH to conduct an evaluation and develop recommendations for
the projects listed in that subparagraph, and submit a report to EPA and DOH for review and
approval. The approvedreport listed projects to be completed by June 30, 2020.

Paragraph 18.g of the Consent Decree requires CCHto continue its ongoing Wet Weather
I/l Assessment update. As compliance milestones, Paragraph 18.g.ix of the Consent Decree
requires CCHto complete construction of the deferred projects as necessary in the revised
Final Deferred Projects Report, dated May 2014, as approved and prioritized for completion
by no later than June 30, 2020.

Paragraph 18.b. through 18.e. Projects

CCH certified in the Nine and One-Half Year Report that it has complied with the
requirements of Paragraphs 18.b through 18.e by completing the projects as requiredin
those paragraphs. Note that 2 projects were moved from Paragraph 18.e.to Paragraph 18.1.
as detailed in the following table.

Table 4 - Paragraph 18.e. Projects moved to Paragraph 18.f.

DDC

Serial
Requirement No. Status
SI-CS-43 wilei/Kalihi Kai Sewer | 06-0636 | Scope moved to Paragraph 18.f, SI-PS-
Rehabilitation / Reconstruction 04 Awa Street WWPS Upgrade in the
(aka North King St. Relief Sewer) Third Joint Agreement to Modify First

Amended Consent Decree.
SI-CS-52 Iwilei/Kalihi Kai Sewer | 06-0636 | Scope moved to Paragraph 18.f, SI-PS-

Rehabilitation / Reconstruction 04 Awa Street WWPS Third Joint
(aka Dillingham Blvd.-wilei Agreement to Modify First Amended
Structural Rehabilitation) Consent Decree.
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CCH certified in the Nine and One-Half Year Report that it has completed all of the
Paragraph 18.f projects, with the following exceptions: Four of the projects, SI-CS-17, SI-
CS-29, SI-CS-42 and KK-PS-10 were to be completed by June 30, 2020; Four other
projects were combined into the “Awa Street Project, Milestone #1” and were to be
completed by June 30, 2020; One project deadline was modified in the Fourth Joint

Agreement to Modify First Amended Consent Decree because of unforeseen site conditions.

The nine projects are detailed in the following table:

Table5 - Paragraph 18.f. Project Status

August 31, 2020

DDC Compliance
Serial Milestone
Requirement No. Status
SI-CS-08 Iwilei/Kalihi Kai 06-0636 Complete | Completed Construction
Sewer Rehabilitation/ Construction: | on 6/19/2020.
Reconstruction (aka Dillingham
Blvd-Iwilei Relief Sewer) 6/30/2020
SI-CS-10 Chinatown Sewer 08-0083 Complete | Completed Construction
Rehabilitation (aka College Construction: | date revised to
Walk-30 Replacement Sewer) 6/30/2020 | 8/31/2021 by Fourth
Joint Agreement to
Modify First Amended
Consent Decree.
SI-CS-17 Palolo Valley Sewer 08-0108 Complete | Completed Construction
Rehabilitation (aka Palolo Construction: | on 6/27/2020
Relief Sewer) 6/30/2020
SI-CS-29 Kalihi/Nuuanu Area 10-0212 Complete | Completed Construction
Sewer Rehabilitation (southern Construction: | on 04/25/2020
makai portion) (aka Nuuanu 6/30/2020
Relief Sewer
SI-CS-42 Dowsett Highlands 10-0212 Complete | Completed Construction
Relief Sewer Construction: | on 06/27/2020
6/30/2020
SI-CS-43 Iwilei/Kalihi Kai 06-0636 Complete | Scope moved from
Sewer Rehabilitation / Construction: | Paragraph 18.e. to 18.f,
Reconstruction (aka North King 6/30/2020 | SI-PS-04 Awa Street
St. Relief Sewer) WWPS Upgrade in the
Third Joint Agreement to
Modify First Amended
Consent Decree.
SI-CS-52 Iwilei /Kalihi Kai 06-0636 Complete | Scope moved from
Sewer Rehabilitation / Construction: | Paragraph 18.e. to 18.f,
Reconstruction (aka Dillingham SI-PS-04 Awa Street
Blvd. — Iwilei Structural 6/30/2020 | WWPS Upgrade in the
Rehabilitation) Third Joint Agreement to
Modify First Amended
Consent Decree.
6
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DDC Compliance

Serial Milestone
Requirement No. Status
SI-PS-04 Awa Street WWPS 10-0208 Complete | Completed Construction
Upgrade (Includes SI-CS-43 Construction: | on 06/19/2020
and SI-CS-52 per Third Joint 6/30/2020
Agreement to Modify First
Amended Consent Decree on
6/12/2015)
KK-PS-10 Kahanahou Pump 08-0734 | Complete Completed Construction
Station Upgrade Construction: | on 06/20/2020

6/30/2020

Awa Street Project

The Awa Street Wastewater Pump Station Upgrade Project is a consolidated project
consisting of the following projects:

Milestone #1 (Complete Constructionwas met on June 19, 2020):

* 18.e, SI-CS-43 wilei/Kalihi Kai Sewer Rehabilitation/Reconstruction (aka North King
St. Relief Sewer);

* 18.e, SI-CS-52 Iwilei/Kalihi Kai Sewer Rehabilitation/Reconstruction (aka Dillingham
Blvd. — Iwilei Structural Rehabilitation);

* 18.f, SI-CS-08 Iwilei/Kalihi Kai Sewer Rehabilitation/Reconstruction (aka Dillingham
Blvd. - Iwilei Relief Sewer); and

* 18.f, SI-PS-04 Awa Street WWPS Upgrade
Milestone #2 (Complete Construction due date is 08/31/2021):

e 18.e, SI-CS-10 Chinatown Sewer Rehabilitation (aka College Walk-30 Replacement
Sewer);

As detailed in the preceding table, all projects have met the Complete Construction deadline
by June 30, 2020, with the exception of SI-CS-10, which has been delayed due to
unforeseen site conditions. CCH s proceeding with the best technically feasible means to
ensure completion of SI-CS-10 as soon as practicable. The Fourth Joint Agreementto
Modify First Amended Consent Decree, dated July 15, 2020, extended the deadline to
complete SI-CS-10 to August 31, 2021, with the possibility of a further extension if needed.

Final Deferred Projects List (Paragraph 18.9.ix)

The Nine and One-Half Year Report identified 3 projects thatwere incomplete at the time of
the report. All of those projects have met the Complete Construction due date by the June
30, 2020 deadline as detailed in the following table.
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Table 6 -Paragraph 18.g.ix Requirements

Requirement DDC Serial | Compliance | Status
Number Milestone

KK-CS-27 Waikapoki 08-0734 Complete Completed Construction:
Relief Sewer (Windward Construction: | 06/27/2020 (south portion)
Tributary Area) 06/30/2020 06/26/2020 (north portion)
SI-CS-29 Nuuanu Relief | 16-0137 Complete Completed Construction on
Sewer (Dowsett Construction: | 04/25/2020
Highlands Relief Sewer) 06/30/2020
SI-CS-49 Waikiki Relief 16-0306 Complete Completed Construction on
Sewer (Ala Moana Construction: | 12/10/2019.
Tributary Area) 06/30/2020

D. Outstanding Stipulated Penalty Assessments or Pending Dispute Resolutions

There are no outstanding stipulated penalty assessments or pending dispute resolution
proceedings with regard to CCH's Wastewater Collection System pursuant to the Consent Decree.

Conclusion

This Ten Year Report documents and certifies that CCH is in compliance with the requirements of
Paragraph 99.a. and 99.b. of the Consent Decree, subsequently amended. The demonstrable
measures that CCH has implemented include a program of improvements to the wastewater
collection and treatment systems owned by CCH and are detailed in the preceding paragraphs.

CCH certifies specifically:

A. CCH has completed 1,157 miles of CCTV inspections and exceeded the requirements

of Paragraph 19;

B. CCH has Completed Construction of 178 miles of projects and exceeded the
requirements of Paragraph 20;

C. CCH has completed all projects identified by CCH in its Nine and One-Half Year Report
pursuant to subparagraph a.x, with the exception of SI-CS-10, which Complete
Construction due date has been modified to 8/31/2021 with the possibility of further
extension pursuant to the Fourth Joint Agreement to Modify First Amended Consent
Decree, dated July 15, 2020, and:

D. There are no outstanding stipulated penalty assessments or pending dispute resolution
proceedings with regard to CCH's Wastewater Collection System pursuant to the

Consent Decree.
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